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Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 482
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Federal ID:
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the top of
the footing box , work on splice 2 , work on the struts at 99 meters , & work on the working platform &
cross bracing at 109 meters . Crews started at 7:20 AM.

Augie & Casey had to work on the barge & on the W line rigging materials to the site & work with
the other crews on the erections .

Carlos , Anthony , Jacob , Jaime , Jeffery , & Kevin had to work on the façade & struts erection at
99 meters elevation . Crews had to set the East & South façade & struts . They started at 7:30 AM. on the
East side 2nd strut & outer façade plate .

Then , crews had to erect the inner & bottom plates , & the strut for the South side . Crews were
done at 10:30 AM.

After that , crews had to set the permanent platform on the top of the cross bracing , place the top
plates for the facades , place the hand rail , & fly the bolts for the struts . Crews started at 10:40 AM. They
were done at 12:00 PM.

In the afternoon , crews had to work on the working platform at 109 meters elevation . They had to
set the center section , then the South & North sections . Crews started at 12:40 PM.

In addition to that , crews had to pretension the bolts at all connections , set the access from the
South platform to the stair case . They were done at 3:00 PM.

Finally , Augie , Jacob , Jaime , & Jeffery had to work on the boss plates for the cross bracing at 109
meters . They had to remove the temporary covers , retainers , the aluminum bolts , clean , lubricate , &
rethread the holes . Anthony , & Kevin had to prepare to erect the façade plates . Crews started at 3:10
PM. They were done at 5:10 PM.

Obra , Barry , Michael , Pablo , & Ryan had to wok on the South tower shaft , splice 2 top vertical
stiffeners . Crews had to drive drift pins to align the plates , install the permanent bolts , washers , & nuts
snug , mark the bolts for 1/2 turn for the 210 millimeter DG4HM270007 , & 2/3 turn for 220 to 240
millimeters bolts DG4HM270015 , DG4HM270019 , & DG4HM270021 . Crews started at 7:30 AM.

Obra , & I had to test the bolts on lift 2 side . Obra had to use the Enerpac hydraulic torque test
machine . He started to test the bolts at 8:10 AM. He was done at 8:50 AM.

After that , Obra , Ryan , & Pablo had to work on the lower vertical splice plates on both sides of the
stiffeners . Crews had to open the splice plates in order to test 2 bolts on each side of the stiffeners & test
the bolts. Crews started at 9:00 AM. They had to use the torque wrench to test the bolts . Crews were done
at 10:10 AM. Bolting the South tower skin plates are completed , tested , & accepted . All tower crews were
done at 5:10 PM. They left at 5:20 PM.
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Rick , Carlos G. , Jose , & Carlos M. had to work on the top of the footing box . Crews had to dewater
the sleeves in the North , West tower shafts , & they had to dewater the East & West cells . Crews had to
mobilize the dry wet vacuums , reroute the air , power , & water lines . They were done at 8:00 AM.

Carlos G. had to work on the West cell , Jose had to work on the West tower shaft , & Carlos M. had
to work on the East cell . Crews started to dewater the sleeves at 8:10 AM.

Rick had to work with all crews , & he had to build boxes for the excess water & grout for later use , &
cover them with plastic sheets .

Jose was done inside the West tower shaft at 3:15 PM. Carlos M. Was done at 3:45 PM. & Carlos
G. was done at 4:00 PM.

After that , crews had to mobilize his equipments . Jose started on the North tower shaft at 3:30 PM.
Carlos G. had to work on the inner West cell . He started at 4:30 PM. Carlos M. had to work on the

inner East cell . He started at 4:00 PM.
At the end of the shift crews had dewatered total of 120 sleeves . Crews were done at 5:10 PM.

They left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM LUIS DIAZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00
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